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The Monthly Report is “designed to keep On-site Monitors, the Platform and MRRD informed of all 
ongoing program information and results disaggregated by Intermediate Results (IR) in narrative format, 
along with province and district with GPS coordinates included for each project conducted. Monthly 
reports also will include a section that outlines how the contract objective and Intermediate Results have 
been achieved that month and measure effectiveness in reaching program indicators. Additionally 
Monthly Reports shall be designed to be reported to Provincial and District Entities for their continual 
awareness of how the program is performing in their Districts.” 

HIGHLIGHTS 

PROGRAM ACTIVITIES: 
The Project Concept Note (PCN) and Grant Approvals Pipeline is shown in the table below. 

PCN AND GRANT APPROVALS PIPELINE (CUMULATIVE AT END OF REPORTING PERIOD) 

Province 
District 

No. of PCN 
Developed 

Number of PCNs or Grants Approved by: 

DDA/DG   SWG   PRRD   PDC   COP   USAID   Grant  

Kandahar  90  90  81  81  81  71  40  0

Daman  42  42  42  42  42  42  17  0

Arghandab  48  48  39  39  39  29  23  0

 

As shown in the table, 17 and 23 PCNs have been fully approved in Daman and Arghandab, respectively. 
Nine PCNs approved by the Arghandab (Kandahar) District Development Assembly (DDA) in June, 
2013 have been submitted for provincial Sector Working Group and higher approvals. Grant 
Applications are being prepared for approved PCNS, but no Application has been presented to the 
Grant Review Committee yet.  

The total estimated project value for approved PCNs in Daman is AFN 50.5 Million ($ 0.9M) of which 
11% is planned community contributions. In Arghandab, the total estimated project value for approved 
PCNs is AFN 40.3 Million ($ 0.7M); including 20% of planned community contributions. 

USAID and MRRD approved the addition of Dihrawud District in Uruzgan Province as the 10th SIKA 
South district.  

The first training event for a District Governor’s Office (DGO) was held (25-JUN-13) for twenty staff of 
the Arghandab (Kandahar) DGO and district line ministry staff and sectoral departments. The training 
focused on the Afghan civil service system, and management systems and processes. Participants 
requested more training on topics such as: managing meetings, time management, project management, 
report writing, planning and budgeting, and the roles and responsibilities of different government offices. 

The following contract deliverables were prepared and submitted: 

 Monthly Report for May 2013 (15-JUN-13) 

 Four Weekly Bullet Points reports 

The Performance Management Plan (deliverable) which was submitted previously was approved by 
USAID (11-JUN-13). 



Stability in Key Areas (SIKA) South – Contract AID-306-C-13-00003 

Monthly Report – June 2013 

 

  Page 2 

ADMINISTRATIVE ACTIVITIES: 

The move of the core team into the new main office in Kandahar City was completed. The Afghan staff 
members started working in the new Kandahar Office on 08-JUN-13. 

A summary of recruiting actions conducted by the HR Unit is presented in the table below.  

RECRUITING ACTIONS DURING JUNE, 2013 

Recruiting Action Professional 
Positions 

Support 
Positions 

Total  

Positions or vacancies posted or advertised 22 11 33 

Candidates submitted to USAID for PRRD vetting 19 n/a 19 

Interviews conducted 17 not tracked 17 

Offers made 9 28 37 

New staff hired 8 28 36 

 

The large number of support staff hired this month reflects the opening of the main office in Kandahar 
and setting up the new provincial and district offices. Most of the new support staff members are 
watchmen and access controllers, cleaners, and gardeners.  

The Operations Unit continued to distribute furniture and equipment to the nine new offices in the 
three new provinces that include seven new districts. Offices were provided with computers, printers, 
scanners, and internet was installed. The Chora District center is still without internet because of the 
current security situation, but installation is planned for next month. Leased vehicles were provided to 
the new offices. Additional vehicles will be added as the volume of field work increases with the 
preparation of Project Concept Notes and Grant Applications.  

KANDAHAR PROVINCIAL REVIEW 

MONTHLY ACTIVITIES REVIEW 

In Kandahar, the main focus of activities was the continued preparation of Project Concept Notes 
(PCN) and preparation of the first Grant Applications. Details are provided below.  

In both Daman and Arghandab districts, PRRD’s National Solidarity Program (NSP) is currently in the 
process of re-electing Community Development Councils (CDCs). This is causing a delay in submitting 
CDC grantees for vetting by USAID, which is a required step before their grants can be awarded. Until 
the specific information about each CDC grantee’s executive committee is certified by PRRD, the 
Program is unable to submit the CDC for vetting.  

Several meetings and discussions were held concerning communication and outreach activities that were 
previously planned in cooperation with PRRD/Kandahar. At the request of the provincial government, it 
was decided to issue a new RFQ for the Kandahar radio call-in program “My Village, My Hopes.” The 
procurement will be restricted to Kandahar bidders. The RFQ was released and a bidder’s conference 
was held (30-JUN-13) at the Kandahar Media Information Center (KMIC) at the Governor’s House. Ten 
representatives of radio and production organizations participated. The RFQ was explained and several 
questions were asked which will be answered by posting an amendment to the RFQ. 

In Daman and Arghandab, the Program facilitated visits by representatives of the provincial Directorate 
of Labor and Social Affairs (DoLSA) and Ministry of Public Health (MoPH) to the weekly DDA meetings. 
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They discussed vocational training opportunities in response to the interest expressed by community 
representatives through the earlier stability and governance community forums.  This represents notable 
progress in communication and coordination between provincial and district entities. 

Town hall meetings planned for both Daman and Arghandab were postponed at the request of 
PRRD/Kandahar. They will be rescheduled to mark the first grant awards in each district.  

The following training events were conducted for provincial entities.  

Provincial Training Events: Kandahar 

Event Name Date(s) Location Male/Female/Total 
Participants 

Workshop: Reporting on Services 
(for Provincial Entities) 

12 to 13-JUN-13 SIKA Training Room, 
Kandahar 

11 / 2 / 13 

Workshop: Reporting on Services 
(for Provincial Entities) 

19 to 20-JUN-13 SIKA Training Room, 
Kandahar 

14 / 0 / 14 

Workshop: Management Skills 
(for PRRD/Kandahar staff) 

22-JUN-13 PRRD/Kandahar 19 / 1 / 20 

Workshop: Communications and 
Outreach 
(for PRRD/Kandahar and other PEs) 

24 to 25-JUN-13 
SIKA Training Room, 

Kandahar 9 /0 / 9 

DAMAN ACTIVITIES AND RESULTS 
MONTHLY ACTIVITIES REVIEW 
Seven Project Concept Notes (PCN) were approved by USAID, including four first-priority PCNs for 
Etihad, Aino, Khpalwak and Maiwand CDC groups; and three second-priority PCNs for Naranj, Etihad 
and Aino CDC groups. Seventeen PCNs have now been fully approved, as shown in the following table. 

PCNs Approved in Daman as of 30-JUN-13 

Source of Instability Location Proposed Project  

Poor condition of roads isolates 
communities from local governance and 
basic services available at the district 
center, hampers transportation of goods 
to markets and prevents ready access by 
communities to the district center and 
medical care. 

Naranj 
Construction or Rehabilitation of Culverts  

Rehabilitation or Graveling of Road(s) 

Etefaq Construction or Rehabilitation of Culverts  

Aino Construction or Rehabilitation of Culverts  

Khaibar Rehabilitation or Graveling of Road(s) 

Lack of clean drinking water causes disease 
and undermines peoples’ trust in the ability 
of local government to provide basic 
services to the rural communities.  

Ensaf Improvement of water supply network 

Loss of farm land from heavy flooding 
results in loss of income for local 
farmersand reduces agricultural 
productivity. These factors undermine 
farmers’ trust in the ability of government 
to provide basic services to the rural 
population. 

Tawheed Construction of Gabion(s) 

Fitrat Construction of Gabion(s) 

Naikmargha Construction of Gabion(s) 
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Source of Instability Location Proposed Project  

Poor condition of schools reduces 
enrolment as parents are concerned for 
the health and safety of their children. This 
undermines peoples’ trust in the ability of 
government to provide basic services to 
the rural population. 

Etihad Rehabilitation of Schools 

Seasonal rainfall and floods ruined the 
irrigation canal which caused stress and 
loss of agricultural land and products, 
leading to discord among the farmers and 
sometimes clashes and migration from the 
area to seek better livelihood 
opportunities.   

Yawalai Construction of Protection Wall   

Maiwand Construction or Rehabilitation of Retaining 
Wall(s) 

Nasrat Rehabilitation of Canal or Canal Intakes 

Almas Rehabilitation of Canal or Canal Intakes 

Aino 
Construction or Rehabilitation of Retaining 
Wall(s) 

Khpalwak Construction or Rehabilitation of Retaining 
Wall(s) 

Etihad Rehabilitation of Canal or Canal Intakes 

 

Daman DDA members, with input from the District Governor, selected the CDCs that will serve as 
grantees in the 14 CDC groups. For each grant, one CDC will serve as the formal grantee, but will 
represent the group of CDCs benefiting from the grant. 

After conducting site surveys, three Grant Applications were developed and finalized while two more 
were developed and are under review. The grant application packages include application forms, designs, 
bills of quantity (BOQ), cost estimates, scopes of work or work plans, and other required documents. 

GPS coordinates were collected for twenty-three CDCs and the district entities were regularly updated 
on the progress and coordination of the Program, the PCNs and Grant Applications, communication 
and outreach activities, and training events.  

ARGHANDAB ACTIVITIES AND RESULTS REVIEW 

MONTHLY ACTIVITIES REVIEW 

Twenty-three Project Concept Notes (PCN) were approved by USAID during the month, as shown in 
the following table.  

PCNs Approved in Arghandab as of 30-JUN-13 

Source of Instability Location Proposed Project  

Poor condition of roads isolates 
communities from local governance and 
basic services at the district center, 
hampers transport of goods to markets 
and prevents ready access by communities 
to the district center and medical care.  

Charghulba Construction and Rehabilitation of Culverts  

Delaver Khan 
Kalacha 

Construction of Culverts 

Hajiano Kala Road Rehabilitation 

Khuaja Mulk Construction of Culverts 
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Source of Instability Location Proposed Project  

Kshata Sukhchala Construction of Culverts 

Loya Monara Construction of Culverts 

Mazra e Abass Construction of Culverts 

Nagahan Construction of Culverts 

Nawi Mazra Construction of Culverts 

Sarkari Bagh Drainage Improvement  

Shoynan Olya Construction of Culverts 

Seasonal flooding destroyed retention 
walls that feed water to the irrigation 
canal. This has caused stress and loss of 
agricultural land and productivity, which 
leads to discord among farmers and 
sometimes clashes and migration from the 
area to seek better livelihood 
opportunities. 

Babar  
(Shuyene Wasat) 

Construction of Retaining Wall(s) 

Improvement of Irrigation Canals 

Charghulba Improvement of Irrigation System 

Kshata Sukhchala Construction of Retaining Wall(s) 

Loya Monara Construction of Siphon 

Nagahan Construction of Water Dividers and Intake 
Gates  

Nahriroza 
Improvement of Irrigation Canals 

Repair of Water Reservoirs 

Shoynan Olya Construction and Repairing of Siphons  

Khuaja Mulk Construction of Retaining Wall(s) 

Nagahan Construction of Retaining Wall 

Sarkari Bagh Construction of Retaining Wall 

 

Training events conducted in the district are listed in the following table. 

District Training Events: Arghandab 

Event Name Date(s) Location Male/Female/Total 
Participants 

Training: Communication and Public 
Outreach 
(for DDA and CDC members) 

15 to 16-JUN-13 
Arghandab District 

Center 
44 / 0 / 44 

Training: Civil Service Structures and 
Management Systems 
(for District Governor’s Office staff) 

25-JUN-13 
Arghandab District 

Center 
20 / 0 / 20 

URUZGAN PROVINCIAL REVIEW 

MONTHLY ACTIVITIES REVIEW 

Program staff collaborated closely with PRRD and the DDAs to complete preparations that need to be 
completed before the Stability and Governance Community Forums can start. These include: 
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 Planning and scheduling a press conference for the Provincial Governor to announce the 
Program. 

 Issuance of letters from MRRD and IDLG representatives to the DDAs and District Governors 
to formally authorize and encourage their participation in the Program. 

 Agreement with each DDA on the days of the week to hold the Community Forums.  

 PRRD certification of the legitimate DDA and CDC members who are authorized to participate 
in the Community Forums.  

 Verification by PRRD of the CDCs represented by each DDA member, to enable grouping of 
CDCs for participation in the Community Forums. 

A USAID-PRRD Coordination Meeting was chaired (26-JUN-13) by COR Mike Johannes at the Uruzgan 
PRT house. Representatives of PRRD/Uruzgan, NABDP and NSP representatives, and Program staff 
were present. Progress was reviewed in the preparations for the Community Forums. The PRRD 
Director encouraged the work to start during the holy month of Ramadan, but counseled against 
holding long workshops during this period. 

Newly-hired provincial staff members started to orient PRRD to the planned capacity building activities 
(under IR2 and the Capacity Building Unit), and Communications and Outreach activities supported by 
the IR3 Team. 

The provincial team provided talking points to the Provincial Governor’s office and has press briefing 
kits ready to distribute at the press conference. 

USAID and MRRD approved the addition of Dihrawud District in Uruzgan Province as the 10th SIKA 
South district. 

TIRIN KOT ACTIVITIES AND RESULTS REVIEW 

MONTHLY ACTIVITIES REVIEW 

The certified list of newly-elected DDA members for Tirin Kot was received from PRRD/Uruzgan (11-
JUN-13). The DDA is comprised of 20 men and 10 women representing 10 groups of CDCs. 

CHORA ACTIVITIES AND RESULTS REVIEW 

MONTHLY ACTIVITIES REVIEW 

It was reported that the NSP has completed the new cycle of CDC elections, but formation of the DDA 
and certification of the DDA and CDCs awaits the return of the Provincial Governor who will help 
resolve some remaining political issues. 

DIHRAWUD ACTIVITIES AND RESULTS REVIEW 

MONTHLY ACTIVITIES REVIEW 

Inclusion of Dihrawud as a SIKA South district was approved this month. Activities have not started yet, 
but a preliminary schedule was drafted for establishing and staffing an office in Dihrawud. 
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ZABUL PROVINCIAL REVIEW 

MONTHLY ACTIVITIES REVIEW 

Program staff collaborated closely with PRRD and the DDAs to complete preparations that need to be 
completed before the Stability and Governance Community Forums can start. These include: 

 Planning and scheduling a press conference for the Provincial Governor to announce the 
Program. 

 Issuance of letters from MRRD and IDLG representatives to the DDAs and District Governors 
to formally authorize and encourage their participation in the Program. 

 Agreement with each DDA on the days of the week to hold the Community Forums.  

 PRRD certification of the legitimate DDA and CDC members who are authorized to participate 
in the Community Forums.  

 Verification by PRRD of the CDCs represented by each DDA member, to enable grouping of 
CDCs for participation in the Community Forums. 

Newly-hired provincial staff members started to orient PRRD to the planned capacity building activities 
(under IR2 and the Capacity Building Unit), and Communications and Outreach activities supported by 
the IR3 Team. 

QALAT ACTIVITIES AND RESULTS REVIEW 

MONTHLY ACTIVITIES REVIEW 

The Program Orientation Meeting was held (25-JUN-13) for the Qalat DDA. More than 30 people 
attended including 15 DDA members, representatives of the Provincial Governor’s Office, PRRD, 
NABDP, NSP and others. 

SHAH JOY ACTIVITIES AND RESULTS REVIEW 

MONTHLY ACTIVITIES REVIEW 

The Program Orientation meeting was held (26-JUN-13) for Shahjoy DDA. Participants included 12 
DDA members, the District Governor, and DGO staff, and some community elders. At the meeting the 
District Governor welcomed the Program to the district and requested the full cooperation of the 
DDA. He promised his support to the Program which will benefit the people of the district. 

TARNAK WA JALDAK ACTIVITIES AND RESULTS 
REVIEW 

MONTHLY ACTIVITIES REVIEW 

The district team assisted in delivering the official introduction letters to the DGO and DDA. 
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HILMAND PROVINCIAL REVIEW 

MONTHLY ACTIVITIES REVIEW 

Program staff collaborated closely with PRRD and the DDAs to complete preparations that need to be 
completed before the Stability and Governance Community Forums can start. These include: 

 Planning and scheduling a press conference for the Provincial Governor to announce the 
Program. 

 Issuance of letters from MRRD and IDLG representatives to the DDAs and District Governors 
to formally authorize and encourage their participation in the Program. 

 Agreement with each DDA on the days of the week to hold the Community Forums.  

 PRRD certification of the legitimate DDA and CDC members who are authorized to participate 
in the Community Forums.  

 Verification by PRRD of the CDCs represented by each DDA member, to enable grouping of 
CDCs for participation in the Community Forums. 

The Hilmand provincial team received current DDA membership lists from NSP and has passed them to 
PRRD/Hilmand for verification.  

Newly-hired provincial staff members started to orient PRRD to the planned capacity building activities 
(under IR2 and the Capacity Building Unit), and Communications and Outreach activities supported by 
the IR3 Team. 

BOST ACTIVITIES AND RESULTS REVIEW 

MONTHLY ACTIVITIES REVIEW 

Efforts and activities focused on completing the preparatory activities listed above under the “Hilmand 
Provincial Review.” 

GARMSER ACTIVITIES AND RESULTS REVIEW 

MONTHLY ACTIVITIES REVIEW 
Efforts and activities focused on completing the preparatory activities listed above under the “Hilmand 
Provincial Review.” 

OBJECTIVES AND INTERMEDIATE RESULTS REVIEW 

CONTRACT OBJECTIVES 
The Program Objective is: “to assist GIRoA officials at the district and provincial levels to respond to the 
population’s development and governance concerns to better instill confidence and build stability.” 
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IR1 STABILITY ANALYSIS 
Overall Objective: Provincial and District Entities increasingly address sources of instability and take 
measures to respond to the population’s development and governance concerns. 
 
Activity 1.1 Hire and train stability specialists team 
This activity is complete for the core team and all 9 approved districts. Additional staff will be hired and 
trained as new districts are approved in the future.  

Activity 1.2 Conduct Training of Trainers (TOT) for SIKA and MRRD staff 
TOT courses for the Stability and Governance Community Forums were conducted in April and May 
2013. There was no new activity in the current reporting period. 

Activity 1.3 Update Stability Workshop framework with lessons learned 
The final phase of editing on the third update of the framework and materials was delayed again due to 
IR1 involvement and assistance provided to the Provincial Management Units with start-up activities in 
the five new districts in Uruzgan and Zabul. The goal is now to complete the current revisions in both 
English and Pashto before the end of the holy month of Ramadan. 

Activity 1.4 Deliver Stability Analysis Workshops for each approved district as needed 
Formal Program Orientations, which prepare the district entities for the community forums, were 
conducted in Qalat (25-JUN-13), and Shahjoy (26-JUN-13) in Zabul Province. By the end of June, six of 
the seven DDAs in the new districts had decided not to schedule the community forums during the holy 
month of Ramadan. Tirin Kot district in Uruzgan was the only district to decide to move ahead with 
community forums during Ramadan (but this decision was reversed by the DDA in early July. 

Activity 1.5 Involve PRRD staff in Stability Workshops 
The PRRD/Zabul Acting Director participated in the Program Orientation delivered to Qalat district 
entities (25-JUN-13). The Shahjoy district Social Affairs Officer (SAO), and one additional (unassigned) 
PRRD/Zabul SAO, both previously trained at Stability and Governance TOTs, participated in the 
Orientation. There are no PRRD/SAOs in the Uruzgan districts. This issue of SAOs who are missing or 
unwilling to participate continues to be a serious problem that reduces programmatic manpower,  
communications, and relations at the district level, and negates the sustainability goal of the MRRD as it 
relates to PRRD personnel trained in stability analysis methods. 
 
Activity 1.6 Provide technical assistance to district entities on stabilization issues, 

indicators and trends 
Plans for this activity were discussed and a phased research design was drafted at the end of the month. 
The first phase is to determine the most appropriate institutional location for a group of stability- 
interested individuals without creating new councils or structures. The second phase will be to engage 
or establish connections with necessary and interested provincial entities. The third phase will be to 
introduce the concept of a stability working group to district entities and determine interest in the pilot 
districts. The fourth phase will be build the groups capacity and commence activities. 

Activity 1.7 Facilitate inter-district DE meetings to exchange information and best 
practices 

Future activity. This is being planned as part of multi-team (IR1-IR4) capstone activity. 
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Activity 1.8 Organize Quarterly Stabilization Review meetings with IR1 Team Leader, 
Stability Specialists and M&E staff 

The second Quarterly Stabilization Review (QSR) was held at the Kandahar City Office (22-JUN-13), 
attended by staff members from the IR1, M&E and IR4 teams.  

A number of programmatic and logistical challenges and successes were discussed. One of the main 
issues was the low capacity and slow actions of PRRD and the challenges of coordination with NSP and 
NABDP. Examples of fundamental challenges identified at the QSR included the following: 

 Unusually slow process by which PRRD signs, stamps and issues official correspondence such as 
letters instructing the district entities to participate in the Program. 

 The timetables of NABDP and NSP when conducting elections for district entities have not been 
synchronized with SIKA (it should be done by PRRD at the regional level), and the pace of 
elections is a significant constraint to the timely achievement of SIKA objectives.  

 NABDP and NSP are reportedly required to officially recognize election results and return 
those official results to the district entities in 1-2 weeks. However, it is taking 4 to 6 weeks for 
SIKA to receive the certified lists from PRRDs. 

 NABDP and NSP record keeping does not seem to show the correspondence between DDA 
members and the CDCs they represent – information required by SIKA to group CDCs for 
participation in the Stability and Governance Community Forums. If this information were 
retained (and provided to SIKA) by PRRD or NABDP, it would accelerate the start of the 
Community Forums. 

 The lack of PRRD Social Affairs Officers (community mobilizers) and their lack of participation 
where they do exist (see also Activity 1.5 above).  

 Limited attendance of District Governors and District Line Officers at the district centers is a 
frequent complaint of DDA members and citizens. Increased, more active presence at the 

The Quarterly Stabilization Review was held at the Kandahar City Office (22-JUN-13). 
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district offices would support and assist the program and demonstrate to district 
representatives and residents that their government is responsive and accountable.  

IR2 ACCESS TO GIROA SERVICES 
Overall Objective: Provincial and district entities understand what organizations and provincial line 
departments work within their geographic areas, what kind of services they provide, and how the 
population can access those services. 

IR2 activities are being rolled-out to Zabul, Uruzgan and Hilmand provinces. The activities tested in 
Kandahar will be replicated in the new areas including lessons learned and examples from Kandahar. 
 
Activity 2.1 Provide training to provincial line directorates to improve their capacity to 

collect, manage and report information about projects and services 
The training course “Reporting on Services” was delivered to nine sectoral directorates in Kandahar on 
12 to 13-JUN-13, and 19 to 20-JUN-13. Twenty-seven staff members from the following directorates 
and departments participated: Directorate of Agriculture, Irrigation and Livestock (DAIL); Directorate 
of Education; Directorate of Public Health (DoPH); Department of Labor, Social Affairs, Martyrs and the 
Disabled (DoLSAMD); Department of Public Works (DoPWA); Directorate of Economy  (DoEc); 
Directorate of Women’s Affairs (DoWA); PRRD/Kandahar; and the Sectoral Services Directorate 
(SSD).  

During each workshop. a first draft Services Report was prepared for each directorate. The Program staff 
members followed-up on the workshop activities by assisting the directorates to prepare attractive posters 
and pamphlets that they will use to disseminate their information to district entities and other 
stakeholders.  

 

Activity 2.2 Assist provincial and district entities to establish productive relations 
Staff members followed up the “Accessing GIRoA Services” training they provided earlier to district 
entities by attending regular DDA meetings in Daman and Arghandab. During the meetings they 
promoted the advocacy role of DDA members to help them gain better access to GIRoA services and 

Participants at the “Reporting on Services” workshop for Kandahar provincial entities (12 and 13- JUN-13) 
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submit their requests directly to the concerned directorates. This “bottom up” activity complements the 
“top down” training provided to provincial entities (see Activity 2.1 above). 

Activity 2.3 Hold a Quarterly Review Meeting to evaluate progress and results and make 
adjustments as warranted 

No formal evaluation activity this month. 

Activity 2.4 Institutionalize the Projects and Services Report with GIRoA counterparts 
(PRRD) 

This activity will start in sync with Activity 2.3 

IR3 COMMUNICATION AND OUTREACH 

Overall Objective: 
Provincial authorities improve their ability to communicate with district entities in order to help them 
better understand their population’s needs and prioritize basic service delivery interventions. 

Activity 3.1 Periodically collect existing population/demographic research 
Relevant population and demographic data collected are periodically updated. This month, lists of 
provincial and district officials were collected for the provinces of Kandahar, Hilmand, Uruzgan, and 
Zabul. 

Activity 3.2 Identify communications management needs for provincial and district 
entities 

The Communications and Outreach Team collaborated with the Capacity Building Team to complete the 
capacity assessments and feedback activities in all district and provincial entities covered by the program 
in Kandahar Province. On these assessments, the IR3 team collected baseline information and needs and 
gaps on communications. 

Activity 3.3 Assist to develop communication strategies to support the Program teams 
The team continued to work with the IR2 Team in its Service Reporting Initiative which assists provincial 
directorates to communicate their services to stakeholders and constituents. Posters and pamphlets are 
being designed with careful consideration to the demographics of the target audience. The team will also 
provide photography support for this project.  
 
The team has started planning for communications activities when launching grants projects in the 
districts (in collaboration with IR4). The preparation is in support to the plans of PRRD/Kandahar to hold 
events in the districts where the first grant projects will be launched, and to provide PRRD/IDLG marking 
at project sites. 
 
Activity 3.4 Develop Communications and Outreach Training Guide 
The two-part Training Guide has been developed, translated to local language, and shared with other 
teams. The Guide was used in this month’s communications and outreach training activities for 
Arghandab District and selected Kandahar provincial entities (see Activity 3.5 below). 

Activity 3.5 Conduct rolling communication and outreach training activities for 
provincial and district entities 

Three Communications and Outreach Training workshops were delivered this month. Two workshops 
were held in Arghandab District (Kandahar) on 15 and 16-JUN-13 for 44 participants. The district 
community leaders identified community events and meetings, held every other month, as the 
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communication tool they plan to use to increase communication between district entities and leaders and 
residents.  

The third training event was the two-day Communication and Outreach Workshop for PRRD/Kandahar 
staff and other provincial entities conducted on 24 and 25-JUN-13. Three participants from PRRD, two 
from Agriculture, three from Education, and two from Public Health directorates, for a total of 10, 
participated in the workshop. Topics included: Introduction to Communication, Internal Communications 
and External Communications. The participants contributed to the drafting of a communication strategy 
for PRRD linked with the districts aimed at improving communications with the districts and provincial 
audience. 

Activity 3.6 Assist provincial authorities and district entities to prepare and implement 
communications activities 

In a meeting on 3-JUN-13, the Director of Information and Culture (DIC) in Kandahar, Meenapal Dawa 
Khan, approved the radio call-in program and the community theater production. He suggested that the 
call-in program should start airing after the Provincial Public Communications Committee (PPCC) 
meeting scheduled for 10-JUN-13. Also present at the meeting were Dr. Parvez Najeeb, Chief of Staff of 
the Provincial Governor; Hakim Hakimi, Sector Working Group (SWG) Director; Abdul Qayum, 
PRRD/Kandahar Director; and Program staff. However, during the evening hours the approval was 
revoked. Further conversations on this issue ensued and finally it was agreed to re-issue the request for 
quotations (RFQ) for the radio call-in program “My Village, My Hopes” with the condition that only 
local broadcasters will be eligible to bid. A bidder’s conference was held (30-JUN-13) at the KMIC at the 
Governor’s House. Ten representatives of radio and production organizations participated where the RFQ 
was further explained. Questions and clarifications raised at the gathering were addressed and posted.  

Plans to conduct community town hall meetings planned for Daman and Arghandab (Kandahar) were 
postponed by the PRRD/Kandahar Director who requested to reschedule them to coincide with the first 
grant awards in the districts. 

In Hilmand, Uruzgan and Zabul preparations were made for press conferences to announce the Program, 
but firm dates have not been determined yet by the respective provincial governors.  

Production of the 25 five-minute radio dramas started this month, while the Kandahar Film and Theater 
has signed the contract to develop and perform 12 live community theater shows in the South region. 

Activity 3.7 Periodically evaluate provincial and district entity communications 
capabilities 

The assessments and feedback activities for PRRD/Kandahar and all approved DEs in Kandahar are 
complete. This activity will be repeated later and rolled out to the new provinces and districts. 

 
IR4 GOVERNMENT SERVICES AND DEVELOPMENT PROJECTS 
Overall Objective: Provincial authorities are able to improve basic service delivery by using GIRoA, 
CDCs, DDAs and ASOP DCCs, which gain capacity to plan, design, implement and monitor projects, 
with a focus on labor-intensive projects or productive infrastructure. 

Activity 4.1 Submit Grants Manual and Activity Flow chart for USAID  
Completed.On May 13, 2013 USAID approved the Grants Manual. The Environmental Compliance Plan 
submitted to USAID for approval in late March 2013 was approved by USAID on 18-JUN-13. 
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Activity 4.2 Conduct initial development research and assessments in communities and 
districts 

The initial research and assessments in the districts and CDCs were completed months ago in Daman and 
Arghandab Districts, and have not been initiated yet in the eight expansion districts. 

IR4 staff continued to assist the Central Support Unit and field offices to determine the list of legitimate 
CDCs in the seven expansion districts – CDCs that will be eligible to participate in the Program. The 
often contradictory information from these districts is being cross-checked as much as possible so that the 
appropriate CDCs are included in the upcoming Stability and Governance Community Forums.  

Near the end of the month the Program was authorized to expand into Dihrawud District in Uruzgan 
Province. The work of determining eligible CDCs there has begun. 

Activity 4.3 Work with District entities to identify DPP projects 
The creation of Project Concept Notes (PCN) that alleviate SOIs identified in the Stability and 
Governance Community Forums for both Arghandab (48 PCNs) and Daman (42 PCNs) was completed 
the previous month. The process of collecting geographic coordinates for all the project sites and CDCs in 
both districts was completed during June. This enabled the creation of detailed project/CDC maps. 

Activity 4.4 District entities present Project Concept Notes for GIROA provincial approvals 
With the PRRD/Kandahar taking an active role in the process, the PCNs that were previously approved 
by the district entities were readily approved at the provincial level by the Sector Working Groups 
(SWG), PRRD/Kandahar, and the Provincial Development Council (PDC). Only 9 PCNs were still being 
reviewed for technical considerations by PRRD/Kandahar at the end of the month (refer the table 
below).Ten hand-pump projects in Arghandab District and in Daman District were rejected by the PDC, 
because such projects are under the jurisdiction of other programs. 

Activity 4.5 Submit PCNs and DPPs for 
USAID approval 

The USAID COR, with input from other USG 
advisors, reviewed and approved 6 PCNs in Daman 
District and 23 PCNs in Arghandab District during 
the month, bringing the total to 40 PCNs approved 
(refer tothe table at right) to date. The policy for 
approving PCNs was modified during the month to 
allow that multiple PCNs may be approved for each 
CDC group so long as the CDC’s allocation ceiling is 
not exceeded. The Program intends to first 
implement the highest prioritized project (grant) in 
each CDC group. Other grant applications will then 
be processed subject to satisfactory performance of 
the CDC/grantee on the initial project. 

 
Activity 4.6 Coordinate with PRRD, NSP and NABDP 
All of the Program’s teams continued to coordinate with NSP and NABDP, mainly through attendance at 
the PRRD/Kandahar weekly coordination meetings and at the USAID-PRRD coordination meetings. One 
beneficial outcome of this coordination was the realization that a road rehabilitation project proposed in 
one of the approved PCNs had already been planned for implementation by NABDP, so it was dropped 
and replaced by another project prioritized by that CDC group. 

PCN Status as of 30-JUN-13 

District and PCN Status No. of PCNs 

Arghandab 48 
Approved by DDA 9 
Submitted to COR 6 
Rejected by PDC 10 
Approved by COR 23 

Daman 42 
Submitted to COR 24 
Rejected by PDC 1 
Approved by COR 17 

Total 90 
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Due to the fact that  all the projects of highest priority that were approved by GIRoA and USAID are 
infrastructure projects, the grants team also strategized closely with PRRD, DoLSA, MoPH and MoE to 
come up with vocational training projects that would be outside the normal PCN process. These will 
likely utilize existing training facilities and courses at the province and district level as much as possible. 

Activity 4.7 Provide capacity building and technical assistance to help District Entities 
prepare grant application packages for priority projects 

After it was determined that a single CDC is required to become the grantee representing each group of 
CDCs, a process for selecting the CDC/grantees was decided in consultation with PRRD/Kandahar. This 
selection process has been fully accomplished in Daman and Arghandab Districts, and the grants team 
obtained signed confirmations from each CDC group designating these CDC grantees. 

Once the CDC grantee representatives were selected in Daman District, the grants team conducted a one-
day training session with all the grantee representatives, explaining the grants application package process 
and needed information. The team then worked with each grantee representative to gather the data for the 
forms. A similar training session is scheduled for Arghandab District in early July. 

The grants technical team also made field trips to complete technical surveys, preparation of technical 
documents, environmental compliance documents and BOQs. It was soon realized that the current 
technical staff in Daman and Arghandab Districts was not sufficient to provide the technical requirements 
in a timely manner, so the project seconded 4 technical staff (engineers) from Zabul and Helmand 
Provinces to assist in the technical survey work.  

Once selected, the CDC grantees are to be vetted through the Vetting Support Unit. This requires CDC 
registration documents that list the current CDC executive council members. Since the official CDC 
registration certificates from NSP have not been renewed for years, the current executive council 
members of the CDC grantees are not shown on the old certificates. The NSP, through its implementing 
partner, is currently conducting CDC elections in Daman and Arghandab. This is delaying the 
certification of CDC representatives by PRRD/Kandahar, and the submission of CDC grantees for 
vetting.  

By the end of the month, the first complete grant application was ready for preliminary review by PRRD 
and USAID, and full review by the Grants Review Committee (GRC) next month. 

Activity 4.8 Obtain project approval(s) 
This is a future activity. 

Activity 4.9 Provide technical assistance, grants and sub-awards to help district entities 
and other project implementing partners to implement approved projects 

Future activity. 

Activity 4.10 Provide capacity building training to district entities and PRRD to manage 
programs 

Future activity. 

 
Activity 4.11 Monitor project implementation 
Future activity. 

Activity 4.12 Use communications tools to inform citizens on impacts 
Future activity. The grants team has begun discussing with PRRD/Kandahar and the IR3 team concerning 
methods to document important events before, during and after project implementation—such as opening 
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and closing ceremonies, milestones, and provision of signage to identify the projects as PRRD/IDLG 
supported. 

Activity 4.13 Engage district governors and district entities in project monitoring, 
reporting and evaluation 

Future activity. 
 

ADDITIONAL RESULTS: CAPACITY BUILDING ACTIVITIES AND ASSOCIATED 
RESULTS AND OUTCOMES 

Activity 5.1 Assess capacities, identify gaps and prepare Capacity Building Plans 
The team held a follow-up meeting with the new Director of PRRD/Kandahar (03-JUN-13) to brief him 
on the results of the feedback and priority-setting meeting (30-MAY-13) with his staff, and about the 
proposed DDA training program. He recommended that the curriculum should include topics such as the 
Afghan Civil Service Law and the capacity building team should share the PRRD training materials 
beforehand. He pledged support to mobilize the DDA members for the planned DDA training courses, 
and identified his top priority as project management training.  

Various preparatory activities for the proposed DDA training took place during the month. The course 
announcement document for the DDA training was prepared and the initial scope of work outlining the 
tasks of the DDA trainers was developed. The documents will be finalized in the month of July and 
shared with PRRD/Kandahar for concurrence before the courses will be announced, and then 
implemented after the holy month of Ramadan. Coordination and information sharing with the NABDP 
continued. 

Activity 5.2 Develop capacity building materials and expertise 
The team continued drafting training materials and modules for the Arghandab and Daman DGO courses 
and for PRRD/Kandahar. The documents were internally reviewed and subjected to a series of TOT 
sessions and changes were made in terms of the content, format and structure. Team members also 
attended TOT sessions for IR2 (Service Report Writing) and IR3 (Communications and Outreach) and 
provided feedback to improve the delivery and materials. 

Activity 5.3 Deliver training and other capacity building support 
Two training sessions were held for provincial and district entities in the reporting period. A General 
Management training course was provided to PRRD/Kandahar (22-JUN-13), attended by 18 staff 
members drawn from the various PRRD departments.  

A training workshop was provided to the Arghandab District Governor’s Office (DGO) on 25-JUN-13 at 
the District Centre. Twenty staff members drawn from the DGO and various district line ministries and 
sectoral departments participated. The content of the training focused on the Afghan civil service system 
and management systems and processes. The participants requested for more training in other topics such 
as: managing meetings, time management, project management, report writing skills and planning and 
budgeting and the roles of the main public sector actors.  

A list of internal training events conducted during the reporting period is given below. 
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Internal Training Events: June, 2013 

Title of Training Event Date(s) Location 
# Participants 

Male/Fem/Total 
Type of 

Participants 

IR3 Staff Training 02 to 04-JUN-13 
SIKA South 

Training Room 
07/0/07 SIKA Staff 

Orientation, Human Trafficking, 
Finance and Security Training 
for New Staff Members 

03-JUN-13 
SIKA South 

Training Room 07/0/07 SIKA Staff 

Grants Management Training 02 to 05-JUN-13 
SIKA South 

Training Room 
30/0/30 SIKA Staff 

Capacity Building - TOT to 
prepare for PE and DE training 
courses 

19-JUN-13 
Kandahar Office 
Training Room 04/0/04 SIKA Staff 

OneSource Training 19-JUN-13 Helmand Office 13/0/13 SIKA Staff 

IR2-Service Report Writing 
workshop TOT  23-JUN-13 

Kandahar Office 
Training Room 06/0/06 SIKA Staff 

Orientation, Human Trafficking, 
Finance and Security Training 
for New Staff Members 

23-JUN-13 Kandahar Office 
Training Room 

02/0/02 SIKA Staff 

IR2-Service Report Writing 
workshop TOT 24 to 25-JUN-13 

Kandahar Office 
Training Room 05/0/05 SIKA Staff 

 
Activity 5.4 Evaluate results for continuous improvement 
The Capacity Building Team designed and used evaluation templates for post-training evaluations of the 
PRRD/Kandahar and Arghandab DGO training events described under Activity 5.3 above. The feedback 
and comments obtained will be considered when making changes and improvements for future training. 
From the team’s observations, most of the participants (about 70%) at both training events found the 
training useful for their day-day work. For example, one DGO participant said that “The training was 
good and the knowledge acquired will help to improve my performance.”   
 
The participants made a number of suggestions, including: the need to make further improvement in the 
training materials and provide the detailed manuals to the participants for future reference; include more 
practical examples and real life case studies in addition to lectures; provide certificates at the end of the 
sessions in future and provide adequate time for more active participation and discussion.      

ADDITIONAL RESULTS: M&E CONSIDERATIONS  

The Performance Management Plan (deliverable) approved by the COR this month was distributed to the 
IR and Program Team Leaders and the district M&E officers.  

The M&E Unit analyzed results from their evaluations of the Arghandab (Kandahar) Stability and 
Governance Community Forums (conducted in prior months) and reported results at the Quarterly 
Stabilization Review (see also Activity 1.8 above).  

The vendor to conduct the baseline perception surveys in the nine approved districts was selected and 
vetted. The request to subcontract was submitted to USAID. The M&E Unit is in the process of training 
district staff members to understand the requirements and activities that will be required to be conducted 
when measuring the indicator baselines in the districts.  
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Staff from the M&E Unit participated in various workshops delivered by IR2 and IR3 units (mentioned 
above under various Activities). They registered the participants and collected indicator data, and 
qualitative information. The Unit conducted twelve pre- and nineteen post-training interviews with 
participants. The results from the interviews were shared with relevant teams. 

The Department finalized the draft Field Manual for district M&E staff 

The M&E Database is in the process of being updated with all the information for the contract to date.  

ANNEX A: PROJECT PIPELINE 

The Project Pipeline will be included once there are approved grant projects. 

ANNEX B: SUCCESS STORIES  
None were submitted this month. 
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ANNEX C: DISTRICT OPERATIONAL STATUS TRACKER 
Province 
District 

Staffing Office/Guesthouse Power Supply Equipment and Furniture Internet 

Kandahar 
Daman 

 Team Leader Located at Daman District Center that 
is fully operational.  

A solar power system 
was procured and 
installed by SIKA and 
providing enough power 
to district office.  

 

District office is fully 
equipped with all IT 
equipment and furniture.  

Functional, has been 
procured and installed 
by SIKA.  

 Stability Officer  

 Community Development Officer 

 Field Engineer 

 Grants Capacity Building  

 Grants Development Officer  

 Grants Implementation Officer  

 M&E Officer 

 Operations Officer 

Kandahar 
Arghandab 

 Team Leader Located at Arghandab District Center 
that is fully operational.  

Power provided by district 
center has been 
disconnected. A 
generator will be rented 
or purchased to serve the 
Program offices until the 
district center is 
connected to the grid 
later this year.   

 

District office is fully 
equipped with all IT 
equipment and furniture.  

Functional, has been 
procured and installed 
by SIKA.  

 Stability Officer  

 Community Development Officer 

 Field Engineer 

 Grants Capacity Building  

 Grants Development Officer  

 Grants Implementation Officer  

 M&E Officer 

 Operations Officer 

Uruzgan 
TirinKot 

 Team Leader Both PMU and Tirin Kot/Guest House 
offices are fully equipped and 
operational.  

SIKA is sharing fuel (est. 
980 diesel liters & 
lubrications 20 liters of 
engine oil/month) each 
fourth month, paying for 
city power (50 AFs per 
kilo watt).  

A generator is procured 
and delivered to TK 
district office. 

District office is fully 
equipped with all IT 
equipment and furniture. 

Functional, has been 
procured and installed 
by SIKA. 

 Stability Officer  

 Community Development Officer 

 Field Engineer 

 Grants Capacity Building  

 Grants Development Officer  

 Grants Implementation Officer  

 M&E Officer 

 Operations Officer 

 (other): PMU Operations Officer  will 
double as DOO 
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Province 
District 

Staffing Office/Guesthouse Power Supply Equipment and Furniture Internet 

Uruzgan 
Chora 

 Team Leader Located at Chora District Center that is 
fully operational. 

RFP for solar power 
system is now being 
evaluated and will be 
awarded soon. 

The required temporary 
generator is rented and 
delivered to district office.  

District office is fully 
equipped with all IT 
equipment and furniture. 

The installation is 
delayed for security 
reasons. A new vendor 
will be procured who 
can install the system. 

 Stability Officer  

 Community Development Officer 

 Field Engineer 

 Grants Capacity Building  

 Grants Development Officer  

 Grants Implementation Officer  

 M&E Officer 

 Operations Officer 
 

Zabul 
Qalat 

 Team Leader A big meeting room in Qalat 
municipality is accessible for our use 
through PRRD. 

Local house rented for temporary 
storage and office/guesthouse on 1-
month agreement. A long-term rental is 
being arranged. 

A generator is to be 
procured.  

 

District office is fully 
equipped with all IT 
equipment and furniture. 

Functional, has been 
procured and installed 
by SIKA. 

 Stability Officer  

 Community Development Officer 

 Field Engineer 

 Grants Capacity Building  

 Grants Development Officer  

 Grants Implementation Officer  

 M&E Officer 

 Operations Officer 

 (other): PMU Operations Officer  will 
double as DOO 

Zabul 
Shahjoy 

 Team Leader Located at Shah Joy District Center 
that is fully operational. 

Solar to be provided 
(COR concurred). Vendor 
is being vetted now.  

The required temporary 
generator is rented and 
delivered to district office.  

District office is fully 
equipped with all IT 
equipment and furniture. 

Functional, has been 
procured and installed 
by SIKA. 

 Stability Officer  

 Community Development Officer 

 Field Engineer 

 Grants Capacity Building  

 Grants Development Officer  

 Grants Implementation Officer  

 M&E Officer 

 Operations Officer 
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Province 
District 

Staffing Office/Guesthouse Power Supply Equipment and Furniture Internet 

Zabul 
TarnakWaJal
dak 

 Team Leader Located at TWJ District Center that is 
fully operational. 

Solar power to be 
installed (COR 
concurred). Vendor is 
being vetted now.  

The required temporary 
generator is rented and 
delivered to district office.  

District office is fully 
equipped with all IT 
equipment and furniture. 

Functional, has been 
procured and installed 
by SIKA. 

 Stability Officer  

 Community Development Officer 

 Field Engineer 

 Grants Capacity Building  

 Grants Development Officer  

 Grants Implementation Officer  

 M&E Officer 

 Operations Officer 

Helmand 
Bost 

 Team Leader PRRD offers space at their office for 5 
PMU members.  

Rented house is contracted and used 
as our Bost district office.  

 

At PRRD office generator 
power is required and 
NSP program is not able 
to provide us electricity.  

The generator is procured 
and delivered to Bost 
district office. 

District office is fully 
equipped with all IT 
equipment and furniture. 

Functional, has been 
procured and installed 
by SIKA. Additional 
work required to 
connect the Bost 
district office.  

 Stability Officer  

 Community Development Officer 

 Field Engineer 

 Grants Capacity Building  

 Grants Development Officer  

 Grants Implementation Officer  

 M&E Officer 

 Operations Officer 

Helmand 
Garmser 

 Team Leader Two rooms for office and one shared 
training room are provided for our 
office. The assessment of the rooms 
has been done and the BOQ is 
completed.  

Power is not available.  

Solar power to be 
installed (COR 
concurred). A rented 
generator will be required 
until the solar panel is 
procured and installed.  

 

Requisitions are put in 
OneSource for equipment 
and furniture.  

Waiting for the renovation 
process completion.  

Requisition is put in 
OneSource for 
procuring Internet 
services.  
 

 Stability Officer  

 Community Development Officer 

 Field Engineer 

 Grants Capacity Building  

 Grants Development Officer  

 Grants Implementation Officer  

 M&E Officer 

 Operations Officer 

 


